

# ENGINEERING CHANGE NOTICE

<b>DART AEROSPACE LTD</b>		Amendment Design Review (ADR) Yes/No: NO		ECN #: 958		
Date: 07.05.03		ADR Date: N/A				
Job No:		Created By: <i>[Signature]</i>		Checked By: <i>[Signature]</i>		
Product No: D212-664		Approved By: <i>[Signature]</i>		Approved By: <i>[Signature]</i>		
Product Name: Crosstubes		(Proj. Manager)		(Management if reqd) N/A		
<b>Documents Affected:</b> Received EASA STC: EASA.IM.R.S.01304 dated 07.03.06						
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	X		KJ	ASAP	07.05.03 <i>[Signature]</i>
2	Update Blue/Pink Folder/Electronic File	X		KJ/CP	07.05.04	07.05.03 <i>[Signature]</i>
3	Update DSI Folder/Electronic File		X			
4	Update D-Part Master Binder		X			
5	Update Grey Project Binder	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
6	Update DEO/DSI Binder		X			
7	Update Master Document List (MDL)		X			
8	Update Document Record (DR)		X			
9	Update Change Record Form		X			
10	Move Electronic File		X			
11	Notify TC of Change		X			
12	Notify FAA of Change		X			
13	Update QSI 021 (TC/FAA STC)	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
14	Update QSI 036 (K-Kits)		X			
15	Update Accpac Database		X			
16	Update Access Database	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
17	Verification ARC	X		KJ/CP	07.05.04	07.05.03 <i>[Signature]</i>
18	Update STC Approval List	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
19	Update Product Development Summary	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
20	Create/Update COSS (Estimate/BOM)		X			
21	Create/Update PPP's		X			
22	Update Paperwork Kits in Production	X		KJ	07.05.04	07.05.04 <i>[Signature]</i>
23	Update Paperwork Kits in Stock	X		LL ✓	07.05.04	07.05.07 <i>[Signature]</i>
24	Red Tag Stock with old CHG #		X			
25	Rework/Scrap Current Production		X			
26	Rework/Scrap Kits in Stock?		X			
27	Update Qpulse/Laminated Dwgs		X			
28	Create/Update Controlled PDF Files		X			
29	Create/Update FAI sheets		X			
30	Create/Update CNC Programs		X			
31	Create/Update Tooling		X			
32	MPP required?		X			
33	Notify Previous Customers		X			
34	Notify Eurocopter France		X			
35						
36						
<b>Description / Action:</b> Please see attached sheet for information for #22 & 23 <div style="text-align: center; margin-top: 10px;">#22</div>						

 ECN Complete: *[Signature]*

Date: 07.06.30



# ENGINEERING CHANGE NOTICE

<b>DART AEROSPACE LTD</b>		Amendment Design Review (ADR) Yes/No: <b>NO</b>		<b>ECN #: 958</b>		
Date: 07.05.03		ADR Date: N/A				
Job No:		Created By: <i>[Signature]</i>		Checked By:		
Product No: D212-664		Approved By: <i>[Signature]</i>		Approved By:		
Product Name: Crosstubes		(Proj. Manager)		(Management if reqd)		
<b>Documents Affected:</b> Received EASA STC: EASA.IM.R.S.01304 dated 07.03.06						
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	X		KJ	ASAP	07.05.03 <i>[Signature]</i>
2	Update Blue/Pink Folder/Electronic File	X		KJ/CP	07.05.04	07.05.03 <i>[Signature]</i>
3	Update DSI Folder/Electronic File		X			
4	Update D-Part Master Binder		X			
5	Update Grey Project Binder	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
6	Update DEO/DSI Binder		X			
7	Update Master Document List (MDL)		X			
8	Update Document Record (DR)		X			
9	Update Change Record Form		X			
10	Move Electronic File		X			
11	Notify TC of Change		X			
12	Notify FAA of Change		X			
13	Update QSI 021 (TC/FAA STC)	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
14	Update QSI 036 (K-Kits)		X			
15	Update Accpac Database		X			
16	Update Access Database	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
17	Verification ARC	X		KJ/CP	07.05.04	07.05.03 <i>[Signature]</i>
18	Update STC Approval List	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
19	Update Product Development Summary	X		KJ	07.05.04	07.05.03 <i>[Signature]</i>
20	Create/Update COSS (Estimate/BOM)		X			
21	Create/Update PPP's		X			
22	Update Paperwork Kits in Production	X		KJ	07.05.04	
23	Update Paperwork Kits in Stock	X		LL	07.05.04	<i>U. As of 07.05.04 03224</i>
24	Red Tag Stock with old CHG #		X			
25	Rework/Scrap Current Production		X			
26	Rework/Scrap Kits in Stock?		X			
27	Update Qpulse/Laminated Dwgs		X			
28	Create/Update Controlled PDF Files		X			
29	Create/Update FAI sheets		X			
30	Create/Update CNC Programs		X			
31	Create/Update Tooling		X			
32	MPP required?		X			
33	Notify Previous Customers		X			
34	Notify Eurocopter France		X			
35						
36						
<b>Description / Action:</b> Please see attached sheet for information for #23 & 23						

ECN Complete: \_\_\_\_\_ Date: \_\_\_\_\_